

CSC notes 8/25 2026

Present:

Grace Murphy, Howard Cohen, Kevin Bliss, Eva Myrth Robbins, Robyn Pollins, Kevin Smith, Laura Ricci

Michael Sofrenski, Isabella Schooner, Christian Hietanan, Rebekah Brooks

Tinker St Project:

Timing was discussed for the work to begin:

Fall 26 – preliminary design to to be complete

July 27 – final design to be completed

Fall 27 – project put out for bid

October 27 – winning bid to be accepted

November 27 – Tree removal around the 4 bridges will be completed

Spring 28 – Roadwork to begin with the South side/Eastbound lane to be closed while bridges, road, underground infrastructure and sidewalks are complete

Spring 29 – Roadwork to continue with the North side/Westbound lane to be closed while bridges, road, underground infrastructure and sidewalks are complete

Spring 30 – Work to be completed with new and replacement trees to be planted

Tinker St will remain open throughout with access to buildings.

Glasco Turnpike Speed reduction resolution to be presented to the Woodstock Town Board for approval.

The committee has prepared the resolution, seeking 35mph speed limit from the Rt 212 intersection in Shady to the West and the Saugerties town border to the East.

Sherman Rd – CS to reach out to County DPW to discuss next steps making the intersection at Zena Rd safer.

Stop Zena Development – the committee _GM recused self - voted to submit letters of support to stop the project moving forward, with emphasis on the dangerous roads in the surrounding area.

Rt 212 Post to Post TAP grant application still pending,

Amy McKenzie, DEC regional Urban Forrester, due to present her thoughts on how to protect trees in the project area at the upcoming WEC meeting.

Social Media – National Highway Safety Accident report received 2,124 views.